

भारत सरकार / Government of India
रेल मंत्रालय / Ministry of Railways
(रेलवे बोर्ड / Railway Board)

No. 2025/W-I/Genl./GatiShakti (E-3495642)

New Delhi, dated: 16/12/2025

The General Manager
All Indian Railways

Sub: Delineation of stages of DPR preparation and roles of officers in planning and submission of Detailed Project Reports (DPRs) of PH-11, 14, 15 and 16.

Ref.: (i) 2022/W-I/Genl./DPR proforma (E-3404238) dated 13.12.2023.
(ii) 2025/W-I/Genl./Gati Shakti (E- 3495642) dated 07.05.2025.

There is lack of clarity amongst officers regarding their role and responsibility in DPR preparation. For clarification, roles and responsibilities are:

Item	Co-coordinating official
NPG co-ordinator at zonal level	PCOM/CTPM
Civil component, alignment & overall co-ordination	CE/C
Traffic study	CTPM or COM/Survey (whichever applicable)
Electrical component	CEE/C
Signal & Telecom component	CSTE/C
DPR vetting	FA&CAO/C
FIRR & EIRR	CTPM & FA&CAO/C

Signing of Drawings:

If DPR based on approved ESP	If DPR based on conceptual ESP
ESP: CE/C, CTPM, CSTE/C, CPDE	Conceptual ESP: CE/C, CTPM
Conceptual SIP: CSTE/C, CTPM	Conceptual SIP: CSTE/C

Finance vetting of DPR:


1. Initial submission of DPR- Field level, HQ/Finance (Con) and approval of GM
2. Final submission of DPR after recommendation by PEC- HQ/Finance (Con) and approval of GM

Further, following stages of DPR preparation shall be followed:

Stage-I: Alignment Finalization and Traffic Study

Stage-II: Detailed Investigation, Detailed Estimate, and Preparation of DPR

To expedite the submission of DPRs and compliances of PEC observations, CAO/Cs must hold weekly reviews of ongoing DPRs and monitor progress to avoid delays in various stages.


(N. C. Karmali)
PED/GatiShakti
Railway Board

Copy to:
CAO/C, All Indian Railways